
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:52 AM
Run date

Time

Reviewer: Wright, Doug 18-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 007 Date: 11-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: Over Time:

Const Calendar Day: 337

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Certified Coatings not in the yard today

4 Ironworkers apply PTFE materials on façades and angles for elevation 47.6 m.
I express my concern to Dan M., ABF field engineer, regarding few of the PTFE edges that are not
sticked/glued properly to the steel. Dan say that he will fix those area.

001 0-PAI-ALS.094
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